
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

3/20/2020

E. Knudson

3/24/2020

Todd Dellinger 3/20/20

EROSION CONTROL AND
WATER POLLUTION PREVENTION

BID ITEM #40
UNIT: L.S.

SEASON 3 BMP's ARE FURNISHED AND INSTALLED, AS REQUIRED. ALL OF THE 
REQUIREMENTS OF THE AMENDMENT TO THE STANDARD SPEC. 8-01.5(1) HAVE 
BEEN MET. THE REMAINING 52% IS BEING PAID THIS ESTIMATE. 

5,250.00 X 0.52 = $2,730.00

OK TO PAY $ 2,730.00

2,730.00 / 4 = $682.50

The TESC Plan was approved on 6-5-18. 

See Attached L.S. Breakdown for Backup.
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Posted By Checked By Est. 
No.Init. Date  Init. Date

0040 EROSION CONTROL AND 
WATER POLLUTION 
PREVENTION 

1 3/20/2020 L.S. 682.50 829 EK 03/25/20 23

0040 EROSION CONTROL AND 
WATER POLLUTION 
PREVENTION 

2 3/20/2020 L.S. 682.50 830 EK 03/25/20 23

0040 EROSION CONTROL AND 
WATER POLLUTION 
PREVENTION 

3 3/20/2020 L.S. 682.50 831 EK 03/25/20 23

0040 EROSION CONTROL AND 
WATER POLLUTION 
PREVENTION 

4 3/20/2020 L.S. 682.50 832 EK 03/25/20 23
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